# Kaksha Timeline

*Microsoft Engage 2021*

**8 Nov to 11 Nov**

**12 Nov to 16 Nov**

**17 Nov to 20 Nov**

**21 Nov to 24 Nov**

**25 Nov to 27 Nov**

## Design

## Dashboard

## Classrooms

## Boards

## Deployment

*Outlined the project, decided the tech-stack and decided the features to be implemented.*

*Developed Login, Registration, Forgot password page and custom dashboard.*

*Create/ Join Classrooms, Add courses, Create, submit and grade assignments.*

*Built Collabrative board and white board, books collections and compiler.*

*Deployed the project, created demo, linked github and supporting material.*

*11/26/2021*

*RUTUJA SANJAY KAWADE*